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Request Proj./Actual Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Date Phase Il Phase Il * Solution Status

City of Alexandria 4/14/2001 6/16/2003 7/12/2001 6/16/2003 Hand set solution |Phase | Deployed/Phase |l Deployed
Arlington 4/14/2001 11/18/2003 7/12/2001 11/18/2003 Hand set solution |Phase | Deployed/Phase |l Deployed
Caroline 6/25/2002 8/1/2003 2/17/2004 TBD Hand set solution |Phase | Deployed

Chesapeake 8/7/1999 10/30/2001 3/28/2001 TBD Hand set solution |Phase | Deployed

Chesterfield 2/8/2001 10/9/2001 2/8/2001 1/22/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
City of Colonial Heights 8/8/2002 7/23/2003 7/23/2002 4/7/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
Essex 1/27/2004 10/28/2004 Hand set solution |Phase | Deployed

Fairfax 4/14/2001 12/1/2003 7/12/2001 12/4/2003 Hand set solution |Phase | Deployed/Phase |l Deployed
Fauquier 9/1/2000 3/11/2004 6/2/2003 3/11/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
City of Franklin 8/20/2001 3/10/2003 4/8/2003 12/17/2003 Hand set solution |Phase | Deployed/Phase |l Deployed
City of Fredericksburg 3/29/2002 3/25/2004 7/14/2004 1/14/2005 Hand set solution |Phase | Deployed

Gloucester 10/30/2001 5/27/2003 3/12/2004 8/23/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
Goochland 3/12/2002 3/19/2003 Phase | Deployed

Greensville 3/12/2002 7/8/2004 5/21/2004 7/8/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
Hampton 6/30/1999 3/13/2001 3/21/2001 10/16/2002 Hand set solution |Phase | Deployed/Phase |l Deployed
Hanover 2/7/2001 10/2/2001 1/12/2004 6/23/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
Henrico 6/15/2000 3/26/2002 8/12/2001 12/10/2003 Hand set solution |Phase | Deployed/Phase |l Deployed
City of Hopewell 7/26/2001 8/27/2002 6/6/2003 3/5/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
Isle of Wight 11/30/2000 5/30/2002 12/9/2003 6/15/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
James City County 12/28/2000 12/5/2001 4/4/2001 11/3/2003 Hand set solution |Phase | Deployed/Phase |l Deployed
King George 3/13/2003 9/23/2004 2/17/2004 9/23/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
Loudoun 4/14/2001 2/18/2004 7/12/2001 2/18/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
New Kent 9/17/2001 4/14/2003 3/19/2004 8/11/2004 Hand set solution |Phase | Deployed/Phase |l Deployed
Newport News 6/25/1999 3/29/2001 3/27/2001 11/5/2003 Hand set solution |Phase | Deployed/Phase Il Deployed
Norfolk 6/28/1999 8/6/2001 4/12/2001 11/7/2003 Hand set solution |Phase | Deployed/Phase Il Deployed
City of Petersburg 10/10/2001 10/29/2002 3/19/2004 1/4/2005 Hand set solution |Phase | Deployed

City of Pogouson 2/5/2003 2/20/2004 Phase | Deployed

City of Portsmouth 6/16/1999 3/26/2001 3/20/2001 11/17/2003 Hand set solution |Phase | Deployed/Phase Il Deployed
Powhatan 7/13/1999 7/15/2002 12/3/2002 Withdrew request Phase | Deployed

Prince George 12/10/2001 10/29/2002 Phase | Deployed

Prince William 4/14/1999 3/18/2002 7/12/2001 11/24/2003 Hand set solution |Phase | Deployed/Phase Il Deployed
City of Richmond 6/29/1999 9/23/2002 9/6/2001 12/16/2003 Hand set solution |Phase | Deployed/Phase Il Deployed
Spotsylvania 9/1/2000 10/29/2003 5/24/2004 10/8/2004 Hand set solution |Phase | Deployed/Phase Il Deployed
Southampton 11/15/2001 3/10/2003 2/11/2003 12/17/2003 Hand set solution |Phase | Deployed/Phase Il Deployed
Stafford 7/26/2001 3/6/2003 4/12/2002 3/18/2004 Hand set solution |Phase | Deployed/Phase Il Deployed
Suffolk 6/21/1999 3/14/2001 3/26/2001 11/24/2003 Hand set solution |Phase | Deployed/Phase Il Deployed
Sussex 11/29/2001 9/18/2002 4/7/2004 9/17/2004 Hand set solution |Phase | Deployed/Phase Il Deployed




City of Virginia Beach 6/14/1999 11/4/2001 3/13/2001 11/13/2003 Hand set solution |Phase | Deployed/Phase |l Deployed
City of Williamsburg 2/6/2001 9/17/2002 9/1/2004 3/1/2005 Hand set solution |Phase | Deployed

York county 6/14/1999 8/7/2000 4/17/2001 10/1/2002 Hand set solution |Phase | Deployed/Phase |l Deployed
Amelia 9/2/2004 1/30/2005 RFES reissued

Brunswick 9/2/2004 3/2/2005 9/2/2004 3/2/2005 PSAP reissued request

Accomack 9/25/2001 N/A 9/25/2001 N/A No cell sites

Charles City 3/24/2004 N/A No cell sites

Danville 9/10/2001 N/A No cell sites

Dinwiddie 5/25/2004 N/A PSAP recinded request 9/2/04
Emporia 9/17/2001 N/A No cell sites

King and Queen 2/11/2004 TBD PSAP not ready

King William 10/16/2002 TBD 2/17/2004 TBD Hand set solution |Initially no cell sites/ CAD not ready
Lancaster 9/17/2002 N/A No cell sites

Lunenburg 1/9/2002 N/A No cell sites

Middlesex 9/18/2002 N/A No cell sites

Northampton 9/25/2001 N/A 9/25/2001 No cell sites

Northumberland 9/19/2002 N/A No cell sites

Nottaway 3/11/2002 N/A No cell sites

Surry 11/16/2001 N/A No cell Sites

Warren 11/19/2001 TBD Initially no cell sites/ In progress




